
COUNCIL AGENDA: 09-21-04
ITEM: 01, b

TO: HONORABLE MAYOR AND
CITY COUNCIL

FROM: Katy Allen
Robert L. Davis

SUBJECT: SEE BELOW DATE: 09-08-04

Council District: ~

SUBJECT: THIRD AMENDMENT TO THE AGREEMENT WITH
ROSSDRULISCUSENBERY ARCHITECTURE, INC. FOR PROGRAM
VERIFICATION AND CONCEPTUAL DESIGN SERVICES FOR THE POLICE
SOUTHSIDESUBSTATIONPROJECT

RECOMMENDATION

Approval of a third amendment to the consultant agreement with RossDrulisCusenbery
Architecture, Inc. for programming and conceptual design services for the Police Southside
Substation, extending the term of the agreement from September 24,2004 to March 31,2005 at

no additional cost to the City.

BACKGROUND

In December 2003, the City Council approved an agreement with RossDrulisCusenbery
Architecture, Inc. (RDC, Inc.) to provide architectural design services for programming and
conceptual design services for the Police Southside Substation. The consultant agreement scope
of work included program review and verification, assistance in site selection and conceptual
design services. The conceptual design and schematic design scope of work will include
community outreach efforts. Amendments One and Two of this agreement were also no cost
time extensions. The tenD of the current agreement expires on September 24, 2004.

This agreement is the first of a multi-agreement process for full architectural and engineering
services for the Southside Substation, and RDC is expected to continue as a prime consultant
through subsequent phases, subject to its performance during the initial phase and future
negotiation of applicable terms. Staffhas discussed with the consultant the goal of using local
sub-consultants and in negotiations with the consultant for the remainder of the work,
participation of local sub-consultants will be emphasized. The agreements for subsequent phases

of service are subject to Council approval.
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ANAL YSIS

In May of 2004, the City began negotiations for purchase of a site for the new substation. At that
time, the environmental process for the proposed site was also started. It was originally
anticipated that by September of 2004 that both of these processes would be completed. City
staff would then bring before Council the results of the environmental study for the proposed
site, the agreement for the land purchase, and the proposed program and conceptual plans
developed by RDC, Inc. However, the environmental review process is not expected to be
complete until November 2004 and the State of California Department of Toxic Substances
Control is not expected to lift its requirements until March 2005. As a result, additional time is
also required for RDC, Inc. to conclude their program and conceptual design studies.

The extension of the agreement with RossDrulisCusenbery Architecture, Inc. will allow for
continued conceptual design services as required in their original agreement. No additional funds
are requested beyond the original appropriation for this amendment to the agreement.

PUBLIC OUTREACH

A Request for Qualifications was advertised in the San Jose Mercury News, the Sacramento Bee,
the San Francisco Chronicle, and the City's Internet Bid Line.

COORDINATION

This agreement and memorandum has been coordinated with the Planning, Building and Code
Enforcement Department, City Attorney's Office, City Manager's Budget Office, and Police

Department.

COST IMPLICATIONS

No additional funds will need to be appropriated for this amendment to the agreement.
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BUDGET REFERENCE

* This budget reference is for current fiscal year only. As this is a multi-year project, the total

project costs will be appropriated and expended over several fiscal years.

CEQA

Not a project.
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ROBERT L. DAVIS
Chief of Police

KATY ALLEN
Director, Public Works Department


